
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:11 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 197 Date: 07-Feb-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 248

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, rain AM; PC, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting, 0800-0900. Misc. MEP paperwork and write diaries. Track progress of FWS
fieldwork

email to PB recommending not stiffening the PS-2 hanger under W2E.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

MEP Field Work

The FWS crew spent the afternoon shift welding utility outlets on the 2-1/2" water lines to be installed
along the bike path, and installing PS-7 pipe supports along the north barrier of the EB bridge.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

CCO 187 Pipe supports at W2

The FWS crew spent 3 hours working on the modified PS-2 under the W2E eave per the response to RFI
2939, then went to the base of W2W to layout modified pipe supports for supporting the 2-1/2" and 4" lines.

Dave Law, the FWS foreman, showed me the the completed modification for the PS-2. He pointed out
that our plan sheets, ATPed with CCO 218 before the modification was stripped out of CCO 218, required

001 0-MSI-EFA.187
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the threaded rods of the PS-2 hangers to be stiffened with angles. However, the new threaded rod hanger
is no longer about 3 feet long, and is not battered out at 45 degrees from the vertical, as shown on the
original contract plan sheet. Rather, the threaded rod hanger is now only 15" long and at about 10 to 15
degrees from the vertical; in essence, this pipe support is more resembles a PS-29 than a PS-2.

He asked if that since the new hanger is much shorter (approximately 10" clear distance between the two
clevets) and nearly vertical, is a stiffened rod still required, or can they just used an all thread rod. He
indicated that if this hanger has to be stiffened, it will have to be done in the shop, and they would not see
it for several months.

I took pictures of the situation and set an email to designers suggesting eliminating the stiffened threaded
rod.
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